AI CORP PLATFORM · PROJECT REPORT

Thư viện số (API)

Exported 2026-10-26 07:26 UTC by admin@aicorp.com

Status	completed
Owner	alice@aicorp.com
Created	2026-10-26
Budget	$12.00
Cost accrued	$0.0000 (0.0% of budget)

Hệ thống quản lý thư viện số cho trường học

OOAD quality

Use cases	5
Traceability coverage	80%
Quality gate	ooad_gate: passed (1 evaluations)
Generated artifacts	34 files

Cost by agent

All calls were free; bars show tokens.



Agent	Calls	Tokens	Cost (USD)	Share
ARCHITECT	6	2849	0.0000	0.0%
BA	1	634	0.0000	0.0%
CEO	2	298	0.0000	0.0%
DEV	1	3059	0.0000	0.0%
MARKETING	1	129	0.0000	0.0%
PM	1	223	0.0000	0.0%
QA	1	1151	0.0000	0.0%
QC	1	1547	0.0000	0.0%

Model	Calls	Tokens	Cost (USD)
openrouter/nvidia/nemotron-3-super-120b-a12b:free	8	7059	0.0000
openrouter/openrouter/free	5	2702	0.0000
openrouter/openrouter/owl-alpha	1	129	0.0000

Agent performance

Role / node	Runs	Success	Avg ms	p95 ms	Retries
CEO	2	100%	49	58	0
(analysis_design)	1	100%	275	275	0
(approval)	1	–	19	19	0
(build)	1	100%	2141	2141	0
(ooad_gate)	1	100%	23	23	0
(qa_condition)	1	100%	3	3	0
ARCHITECT	1	100%	149	149	0

BA	1	100%	64	64	0
DEV	1	100%	58	58	0
MARKETING	1	100%	31	31	0
PM	1	100%	58	58	0
QA	1	100%	60	60	0
QC	1	100%	1976	1976	0

Milestones (3)

Milestone	Status	Due
MVP: customers can browse, order and pay	pending	
Operations: admins manage the catalog	pending	
Launch: announcement and feedback	pending	

Tasks (5)

Task	Status	Agent	Priority
UC-001: implement Place Order	done		medium
UC-002: implement Cancel Order	done		medium
UC-003: implement Add Product	done		medium
UC-004: implement Pay Invoice	done		medium
UC-005: implement Browse Catalog	done		medium

Workflow runs

Definition	Status	Started	Steps
ooad-software-project@1.0.0+0c1681ca	completed	2026-10-26 07:19	7